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July 10, 2014

NORTH DAKOTA

PUBLIC SERVICE COMMISSION

VIA EMAIL: NDPSC@ND.GOV

Mr. Darrell Nitschke

Executive Secretary

North Dakota Public Service Commission
600 E. Boulevard Ave., Dept. 408
Bismarck, ND 58505-0480

RE: Bison 4 Wind Project
Oliver/Morton Counties
Siting Application
Case No. PU-13-127

Dear Mr. Nitschke:
Please find attached Minnesota Power’s Bison 4 Storm Incident Report, in the

above-referenced case.
Yours truly,

Lloew R Mottt

David R. Moeller

DRM:sr
Attachments
e Houston Engineering (email-ebaskerville@houstoneng.com)

Mike Pontius, Minnesota Power
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Bison 4 Storm Damage 7-6-14

On the evening of July 6™ a storm came through the Bison 4 Project site causing damage to turbine
components that were not yet erected in Area 1 (401-407) and Area 2 (408-414). Wind readings from
local weather stations reached as high as 85 mph on the ground, and readings from cranes in these
areas reached above 100 mph. The main damage was to wind turbine blades and as many as 9 sites
were affected (up to 27 blades). Other damage noted was paint on the tower sections, damaged fins in
the radiators, and broken glass on multiple pieces of equipment in the area. The overall damage is still
being assessed and insurance adjusters will be onsite starting July 11 to help MP and associated
contractors get through the claims process. We have started rerouting components back into these
areas so as to minimize construction delays, and will be working with our contractors and suppliers to
repair or replace all components affected.
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